


Consolidated Quarterly Report on Government Projects/Programs/Activities

Agency/ Address	Project/ Program/ Activity Name	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Expected Date of Completion	REMARKS
							% of Completion	Total Cost Incurred to date		
LBP Insurance Brokerage, Inc. 12th Floor SycipLaw Center 105 Paseo de Roxas Bldg. Makati City	Upgrading of IIBS Ver. 4.0 Web-Based	LIBI	6,439,219.00	7-Nov-16	-	31-Mar-21	100.00%	6,439,219.00	N/A	Completed on March 10, 2021
	LIBI's Organizational Development	LIBI	960,000.00	28-Oct-21	-	30-Apr-22	80.00%	624,000.00	30-Apr-22	Already in the phase of Cost Benefit Analysis
	CY 2021 Customer Satisfaction Survey	LIBI	540,000.00	31-Dec-21	-	28-Jun-22	40.00%	81,000.00	28-Jun-22	Inception Report was already issued.


Submitted by:


JAYLORD P. DELA CRUZ
 OIC-Administrative Head

Reviewed By:


SHIRLEY A. PALAPAL
 Accounting Head

Noted by:


MARIO T. CANLAS
 OIC, General Manager